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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
08-RI V-10-15.8/15.9 I'N RI VERSI DE COUNTY NEAR BANNI NG AT DENBOER ENG NEERI NG & CONST. OZOMWARA, DENI S $2,073,550 12/13/05 87%
08- 009504 THE DESERT HI LLS TRUCK | NSPECTI ON 4575 E. CAM NO PARCCELLA 15367 TAMARAK ROAD $1, 543,558 12/30/05 74%
ACI M 010 -(099)1 FACI LI TI ES $303,419 11/20/06 0
ACI M 010 -(099)E CONSTRUCT TRUCK | NSPECTI ON BUI LDING  PALM SPRI NGS, CA 92264 (951) 232-3714
--0) SUSPENDED
HA42 WPCP
08-RI V-10-85.8/86. 4 I'N RI VERSI DE COUNTY I N CHI RI ACO T D S ENG NEERI NG $231,243 09/08/06 0%
08- 0F3004 SUMW T FROM 0.4 KM WEST OF CHI RIACO 2899 AGOURA ROAD SU TE 171 $0 09/19/06 0%
SUMWM T OVERCROSSI NG TO 0.5 KM EAST CF $0 °
CH R ACO SUWM T OVERCRO WESTLAKE VI LLAGE CA 91361
I NSTALL SAFETY LI GHTI NG (805) 371- 4639
HB4N WPCP
08- RI V-10- 156. 2/ 156. 4 I'N RI VERSI DE COUNTY I N BLYTHE FROM GRANI TE CONSTRUCTI ON COVPANY EMUH, GODW N $435,504 06/21/06 24%
08- 0F9404 RI VI ERA DRI VE TO COLORADO RI VER 380000 MONRCE STREET 2351 LUGONI A AVENUE, $140, 630 07/07/06 33%
BRI DCE SUITE F $140, 630 12/ 11/ 06 °
RESURFACE EXI STI NG PAVEMENT I NDI O, CA 92203
(951) 232-3706
HML WPCP
08-RIV-60-.5/7.5 I'N RI VERSI DE COUNTY AT GLEN AVON FROMYEAGER SKANSKA | NC. KAWM,  JABRA $52, 340,517 03/08/06 34%
08- 354804 ROUTE 15 AND 60 SEPARATI ON TO VALLEY 1995 AGUA MANSA ROAD 2023 CHI CAGO AVENUE, $16, 938,994 03/17/06 3204
ACNH- PO60- (123) E WAY UNDERCROSSI NG SUl TE B6 $5, 013,254 11/01/07 0
LN62- 08 0- (8) W DEN HI GHWAY RI VERSI DE, CA 92509
-0 (951) 276-1938
HB5 SWPPP
08-RIV-71-/2.7 I'N RI VERSI DE COUNTY NEAR CORONA AND SEMA CONSTRUCTI ON YOGARAJAH, MANNY M $9, 500,960 12/29/03 0%
08- 446514 CHI NO HI LLS FROM SAN BERNARDI NO AND 2 SOUTH PO NTE DR STE 295 790 S. VIA LATA STE $9, 933,143 01/14/04 0%
HP21- 6208- (007) L RI'VERSI DE COUNTY LI NE TO SANTA ANA 100 $2,265 04/28/08 0
620-8 00- () Rl VER BRI DGE LAKE FOREST, CA 92630 COLTON, CA 92334
--0) W DEN DI VI DED H GHWAY (951) 830-6864 PLANT EST
HE13 SWPPP SATI S
08-RIV-74-23.5/25.9 I'N RI VERSI DE COUNTY NEAR LAKE VANCE CORPORATI ON CALI XTO, M GUEL $148, 633 04/ 26/ 02 0%
08- 1A0104 ELSI NORE FROM MAPES ROAD TO NAVAJO 2271 LOCUST AVENUE 14340 ELSWORTH, STE $0 05/07/02 o
ROAD #117 $0 0%
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08-RI V-74-27.5/30.5 I' N RI VERSI DE COUNTY AT ROMOLAND FROMR J NOBLE COVPANY FATHI, ALI $819, 007 04/21/06 90%
08- 0F8304 ROUTE 74 AND 215 SEPARATION TO 0.2 KMP O BOX 620 $744, 736 05/ 01/ 06 90%
VEST OF BRI GGS ROAD $744,736 10/ 23/ 06 0
RESURFACE RUBBERI ZED ASPHALT ORANGE CA 92856 10/ 26/ 06
(714) 637- 1550
HML WPCP
08-RIV-74-71.7/85.2 I'N RI VERSI DE COUNTY AT VAR QUS VANCE CORPORATI ON AL- SAADOON, ALI $892, 009 06/23/06 8%
08- 34244 LOCATI ONS 2271 N. LOCUST AVE. 2023 CHI CAGO AVE. , $428,354 07/ 06/ 06 48%
PASSI NG LANES AND TURNOUTS SUI TE B-6 $142,530 07/10/07 0
RI ALTO, CA 92377
(951) 276-1945
HB4N SWPPP
08-RIV-74-71.8/101.5 I'N RI VERSI DE COUNTY FROM 0.5 KM VANCE CORPORATI ON $1, 607,265 06/15/06 44%
08- 0F9104 NORTH OF CARRI ZO WASH BRI DGE TO 2271 N LOCUST AVENUE $539, 415 06/ 27/ 06 34%
ROUTE 74 AND 111 SEPARATI ON $536,515 10/ 31/06 0
CCOLD PLANE ASPHALT CONCRETE RI ALTO CA 92377
(909) 355- 4333
HMVL WPCP
08-RIV-91-7.4/21.6 I'N RI VERSI DE COUNTY | N RI VERSI DE FROMBRUTOCO ENG NEERI NG & CALI XTO, M GUEL $18, 441,152 05/29/01 0%
08-4353U4 0.1 KM EAST OF MAGNCLI A AVENUE PO BOX 429 3474 NI KI WAY $18, 893,775 06/07/01 0%
ACNH P091- (104) E UNDERCROSSI NG TO 0. 3 KM EAST OF Rl VERSI DE, CA 92507 $2,380 03/27/07 °
--0) BROCKTON AVENUE UNDERCROSSI N FONTANA CA 92334-0429 (909) 232-8957
W DEN EXI STI NG HI GHWAY AND BRI DGES PLANT EST
HB4AN SWPPP SATI S
HE13
08-RI V-215-37.7/43.9 I'N RI VERSI DE COUNTY I N RI VERSI DE AND WASHI NGTON OBAYASHI LOPEZ, JCE $221, 201,126 02/06/04 60%
08- 334844 MORENO VALLEY AT VARIOQUS LOCATIONS P.O. BOX 600 3474 NI KI WAY $136, 809, 774 02/ 24/ 04 62%
ACNH- 215 -(219)9 W DEN EXI STI NG FREEWAY RI VERSI DE, CA 92557 $4,554,748 11/30/07 0
[-215 -(219)9 H GHLAND, CA 92346 (909) 275-0751
ACNH- X065- (080) N
HB5 SWPPP
HB4C
HE11
08-RI V-371-58.4/75.8 I'N RI VERSI DE COUNTY AT VAR QUS HI GHLAND CONSTRUCTI ON | NC FATHI , ALI $380, 568 06/ 22/ 06 93%
08-0C4704 LOCATI ONS 133 N PI XLEY ST 2023 CHI CAGO AVE. STE $84,642 07/07/06 239
CONSTRUCT TURNQUTS B-6 $0 09/ 26/ 06 0
ORANGE CA 92868 09/ 28/ 06
(714)538-5156 (951) 232-7259 COVWPLETED

HB4N SWPPP
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08- SBD- 10- 27. 6/ 30. 6 I'N SAN BERNARDI NO COUNTY I N REDLANDS J MC LOUGHLI N ENG NEERI NG CO $384,627 06/21/06 15%
08-0F1114 AND LOVA LI NDA AT VARI OQUS LOCATI ONS 10641 FULTON COURT $278, 746 07/ 05/ 06 75%
SEAL BRI DGE DECKS $0 10/03/06
RANCHO CUCAMONGA CA 91730
(909) 944- 1037
HWVB WPCP
08- SBD- 15-12. 7/ 15 I'N SAN BERNARDI NO COUNTY I N AND NEAR COFFMAN SPECI ALTI ES, | NC ABUGHARBI EH, | MAD $23,743,488 07/ 14/ 06 48%
08- 0A4234 RI ALTO AND FONTANA AT VARl OUS 4375 JUTLAND DRI VE, SUITE 260 9225 STELLAR COURT, $14, 422,186 07/27/06 60%
LOCATI ONS SUl TE B $1, 328,445 01/ 09/ 07 0
PAVEMENT REHABI LI TATI ON SAN DI EGO, CA 92117
(951) 232-3610
HA22 SWPPP
08- SBD- 15-40.5/0 I'N SAN BERNARDI NO COUNTY I N O DONNELL CONSTRUCTON | NC. GADALLA, AMGAD $829, 458 08/22/05 27%
08- 279004 VI CTORVI LLE AT PALMDALE ROAD 559 W COVI NA BLVD 15367 TAMARACK RD $798, 033 09/ 08/ 05 95%
ACI M 015 -(222)1 OVERCROSS| NG VI CTORVI LLE, CA 92392 $0 02/07/07 °
G 015 - (222)E REALI GN RAMP AND LANDSCAPI NG SAN DI MAS, CA 91773 (951) 453-8929
--() SUSPENDED
HB1 WPCP
08-SBD- 15-41.1/41.7 I'N SAN BERNARDI NO COUNTY I N DI VERSI FI ED LANDSCAPE CO. RUBALCABA, JCE $766,982 12/26/02 0%
08- 493504 VI CTORVI LLE FROM 0.5 KM SOUTH OF TO 33801 WASHI NGTON STREET 464 W FOURTH STREET $762,536 01/ 09/ 03 0%
0.5 KM NORTH CF ROY RODCERS M5 1104 $0 10/ 20/ 06 0
OVERCROSSI NG W NCHESTER, CA 92596 SAN BERNARDI NO, CA
HI GAWAY PLANTI NG AND | RRI GATI ON 92401- 1400 PLANT EST
HB32 SWPPP (909) 232-8620 SATI S
08-SBD-15-74.1/86. 4 I'N SAN BERNARDI NO COUNTY | N BARSTOW KIEW T PACI FI C COWANY SHAHI DI, SHAI NE $3, 442,456 07/ 14/ 06 0%
08- 1A9104 FROM MURI EL AVENUE OVERCROSSING TO P O BOX 339 222 E MAI N STREET, $0 08/01/06 -
EAST YERMO ROAD OVERCROSSI NG SUI TE 208 $0 03/14/07 0
REGRADE MEDI AN AND | NSTALL BARRI ER NEVWBERRY SPRI NGS, CA 92365
(951) 232-7839 SUSPENDED
HB1 SWPPP
08- SBD- 15- 74. 9/ 124 I'N SAN BERNARDI NO COUNTY I N AND NEARKIEW T PAC FI C CO SPENCER, OVEN $47,888,942 04/07/04 94%
08- 4567V4 BARSTON AND YERMO FROM EAST MAI N P.O. BOX 1769 222 E. MAIN ST. . $47,270, 005 04/ 26/ 04 96%
ACl M 015 -(218)1 STREET OVERCRGOSSI NG TO 0. 32 KM SOUTH SUl TE 208 $2,073,176 11/20/06
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08-SBD- 15-115.3/119 | N SAN BERNARDI NO COUNTY NEAR BAKER GRANITE CONSTRUCTION CO. JOSE TORRES  $6, 177,177 08/22/06 0%
08-476104 FROM 5.9 KM NORTH OF AFTON ROAD P. O BOX 50085 222 E MAIN STREET, $0 09/07/06 0%
OVERCROSSI NG TO 2.3 KM SQUTH CF SUl TE 208 $0 05/27/07 0
BASI N ROAD OVERCROSSI NG WATSONVI LLE, CA 95077-5085
W DEN ROADWAY AND BRI DGE (951) 232-7521 SUSPENDED
HB4C SWPPP
08- SBD- 18- 20.6/39.5 SR 18 PM 20.6 TO PM 39.5 200" TO C/ L SOUTH BAY Tl MBER DAVI S, DARCY L. $1, 400,000 01/26/06 86%
08-0H8104 REMOVAL OF DEAD TREES ALONG EVAC. 202 N. OREGON ST. 2531 LUGONI A AVE. STE $1, 078,451 02/07/06 779
ER -( ) ROUTES F $333,001 12/15/06 0
() YREKA, CA 96097
(909) 844-9731
201 130
08- SBD- 30- 26. 7/ 30. 2 I'N SAN BERNARDI NO COUNTY I N SAN ALCORN FENCE COVPANY PAI BUL, SENI $912,000 09/12/06 0%
08- 0F1404 BERNARDI NO AND HI GHLAND FROM HI GHLAND P O BOX 1249 790 S VIA LATA, SU TE $0 09/ 25/ 06 0%
AVENUE UNDERCROSSI NG TO FI FTH STREET 100 $0 02/05/07 0
UNDERCRGOSSI NG SUN VALLEY, CA 91353
I NSTALL MEDI AN BARRI ER (951) 830-9299
HB1 SWPPP
08-SBD-38-.5/0 I'N SAN BERNARDI NO COUNTY | N REDLANDS FREEWAY ELECTRI C $130, 250 06/22/06 0%
08- OF4104 AT THE | NTERSECTI ON OF LUGON A P O BOX 7745 $0 07/20/06 0%
AVENUE AND ORANGE STREET $0 °
MODI FY SI GNALS AND LI GHTI NG RI VERSI DE CA 925137745
(951) 712- 5767
HB1 WPCP
08-SBD-38-9.3/9.6 I'N SAN BERNARDI NO COUNTY I N AND NEARGRI FFI TH COVWPANY $2,220,473 03/27/06 22%
08- 358424 YUCAI PA FROM 1. 3 KM EAST OF BRYANT P O BOX 2150 $264,868 04/11/06 12%
ACST- P038- (014) E STREET TO 0.1 KM EAST OF M LL CREEK $252,478 03/13/07 °
PO- 38 0-(4E) BRI DGE SANTA FE SPRI NGS CA 90670
--0) W DEN BRI DGE (562) 207- 1777
HA21 WPCP
08- SBD- 38-14.8/59. 4 I'N SAN BERNARDI NO COUNTY ON STATE A J ACOSTA COWPANY, | NC. NGUYEN, VU THANH $1, 000,000 10/11/05 83%
08- 0H4004 ROUTE 38FROM POST M LE 14.8 TO 59.4 P. O BOX 2889 2351 LUGONI A AVE., #F $819, 544 10/ 11/05 820
REMOVE DEAD AND DYI NG TREES $160, 788 11/ 14/ 06 0
Bl G BEAR LAKE, CA 92315 (951) 232-7582

201 130
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08- SBD- 40- 73. 0/ 91 I'N SAN BERNARDI NO COUNTY FROM 2.4 KM WESTERN STATES SURFACI NG | NC $689, 690 04/28/99 0%
08- 463004 WEST OF OLD DAD WASH TO 1.0 KM WEST P O BOX 4770 $0 05/07/99 0%
OF NEWION WASH AND | N AND NEAR $0 0
NEEDLES FROM JAVA OVERHEAD MODESTO CA 95352
PLACE MEDI UM SEAL COAT (209) 525- 9065
HMLA
08- SBD- 40- 80. 0/ 97 I'N SAN BERNARDI NO COUNTY ON ROUTE 40 YEAGER - SKANSKA COVPANY YUEN, M CHAEL $9, 585,000 05/30/06 50%
08-0J1304 AT POSTM LE 80 AND BETWEEN POSTM LE 1995 AGUA MANSA ROAD 222 E. MAIN ST., #208 $2,893,025 06/08/06 30%
ER -( ) 90 AND PCSTM LE 97 $1,158,133 10/27/08 0
--() BRI DCE SHORI NG LANES EB AND W\B RI VERSI DE, CA 92509 (951) 232-7522
201130
08- SBD- 40- 80. 4/ 97. 6 I'N SAN BERNARDI NO COUNTY NEAR BARSTOWYEAGER- SKANSKA YUEN, M CHAEL $6,567,450 09/07/06 24%
08-0J1014 AND NEEDLES FROM MARBLE WASH BRI DGE 1995 AGUA MANSA ROAD 222 E. MAIN STREET $2,469,001 09/14/06 38%
ACBR- 040 -(052)E TO MUSTANG WASH BRI DGE $1, 217,989 03/06/07 0
04-0 20-(2E) REPLACE BRI DGES EASTBOUND Rl VERSI DE, CA 92509 (951) 232-7522
--()
HA21 SWPPP
08- SBD- 40- 97. 6/ 97. 6 STATE ROUTE 40, PM 97.62 NEAR ESSEX, YEAGER SKANSKA | NC. YUEN, M CHAEL $1, 845,000 03/29/06 7%
08-0J0204 SAN BERNARDI NO COUNTY AT MJSTANG WASH 1995 AGUA MANSA ROAD 222 E. MAI N STREET, $1, 310,102 03/29/06 71%
BRI DGE # 54- 0893R STE 208 $89, 799 09/05/08 0
TEMPORARY SHORI NG UNDER BRI DGE RI VERSI DE, CA 92509-2405
(951) 232-7522
201 130
08- SBD- 40- 125. 0/ 132. 8 I'N SAN BERNARDI NO COUNTY NEAR NEEDLES GRANI TE CONSTRUCTI ON COMPANY  SANTOCS, JOHN $787,324 05/12/06 89%
08- 0F9204 FROM 7.6 KM EAST COF WATER ROAD TO P O BOX 50085 222 E. MAIN ST. STE $748,929 05/30/06 95%
WEST OF 40 AND 95 JUNCTI ON 208 $9,919 09/ 14/ 06 0
LOCALI ZED DI GOUTS WATSONVI LLE CA 950775085 10/ 10/ 06
(831) 724- 1011 (951) 538-5315 COWPLETED
HMVL WPCP
08- SBD- 40- 136. 0/ 143. 7 I'N SAN BERNARDI NO COUNTY NEAR NEEDLES GRANI TE CONSTRUCTI ON COMPANY  SANTOS, JOHN $1,526,010 05/10/06 78%
08- 0F9304 FROM 0.2 KM OF JAVA OVERHEAD TO 40 P O BOX 50085 222 E. MAIN ST. STE $1, 490,111 05/22/06 979%
AND 95 JUNCTI ON 208 $36, 459 08/ 31/ 06 °
DI GOUTS WATSONVI LLE CA 950775085 10/ 10/ 06
(831) 724- 1011 (951) 538-5315 COWPLETED

HVL WPCP
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
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08- SBD-60-.6/3.5 I' N SAN BERNARDI NO COUNTY I N CH NO BELAI RE VEST LANDSCAPE | NC SPRAY, M KE $510, 012 10/13/05 52%
08- 451504 FROM 1.0 KM EAST OF THE LOS ANGELES P O BOX 6270 1110- A RESEARCH DR. $405, 682 10/ 27/ 05 799%
COUNTY LI'NE TO 0.32 KM WEST OF REDLANDS, CA 92374- 4562 $7,860 08/ 15/07 0
MOUNTAI' N AVENUE UNDERCROSSI N BUENA PARK CA 90622 (951) 232-6497
PLANTI NG AND | RRI GATI ON (714) 523-9200
HA25 WPCP
08- SBD-62-.8/9. 6 I'N SAN BERNARDI NO COUNTY AT AND NEARGRANI TE CONSTRUCTI ON COMPANY GONZALEZ, ALFONSO $10, 035,487 10/ 06/ 05 68%
08- 359024 MORONGO VALLEY AND YUCCA VALLEY FROM 38000 MONRCE ST. 6690 LA CONTENTA ROAD $9, 367,241 10/ 21/ 05 91%
ACNH- P062- (024) E 0.1 KM VEST OF HESS BOULEVARD TO LA BANNI NG, CA 92220 $751,545 03/07/07 0
--() HONDA WAY INDIO, CA 92203 (951) 922-1728
REHABI LI TATE ROADVWAY
HB4N SWPPP
08- SBD- 62-33. 0/ 34. 2 I'N SAN BERNARDI NO COUNTY I N MATI CH CORPORATI ON MAYER, GARY A. $147,147 04/05/02 0%
08- 1A1304 TVENTYNI NE PALMS ON ROUTE 62 FROM P O BOX 50000 322 W HOBSON WAY STE $0 04/18/02 0%
CEDAR AVENUE TO CHARLOTTE ROAD #2 $0 °
ASPHALT CONCRETE OVERLAY SAN BERNARDI NO CA 92412 BLYTHE, CA 92225
(909) 825-9100 (760) 922- 5848
HMVL
08- SBD- 66-17.1/0 I'N SAN BERNARDI NO COUNTY I N FONTANA OLI VAS VALDEZ | NC MAGED YOUSSEF $678,508 01/27/06 100%
08- 492504 AND RI ALTO AT MAPLE AVENUE 846 NORTH CHARTER DRI VE 9225 STELLAR COURT # $618, 361 02/ 14/ 06 90%
| NTERSECTI ON B $162,603 11/17/06 0
I NSTALL TRAFFI C SI GNAL COVI NA, CA 91724
(951) 538-3087
HB1 WPCP
08-SBD-83-.9/1 I'N SAN BERNARDI NO COUNTY I N CHI NO AT MCM CONSTRUCTI ON | NC. SAQUD, NAHRO $1,981,652 08/11/05 0%
08- 449704 CHI NO CREEK BRI DCE P. O BOX 867 790 S. VIA LATA STE $1, 954, 446 08/ 26/ 05 0%
ACST- S083- (017) E REPLACE BRI DGE SCOUR 100 $0 05/14/07 0
S0- 83 0-(7E) BLOOM NGTON, CA 92316 COLTON, CA 92324
--() (951) 232-3778 PLANT EST
HA21 WPCP SATI S
08- SBD- 138-29.1/37.8 REMOVE DEAD AND DYI NG TREES ADJACENT SOUTH BAY Tl MBER DAVI S, DARCY $2, 000,000 11/30/05 73%
08- 0H5804 TO STATE H GHWAY JCT 18 TO JCT 173 ON202 N. OREGON ST. 2351 W LUGONI A, $1,771,628 11/30/05 89
NH () RTE 189 SUTE F $284,778 12/ 15/ 06 °
--() REMOVAL AND DI SPOSAL OF FI RE YREKA, CA 96067

(909) 844-9731
201 130
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08- SBD- 138-/13.9 I' N SAN BERNARDI NO AND LOS ANGELES YEAGER SKANSKA | NC PI NI NG, CATALI NO $37,631,856 02/14/06 39%
08- 4697V4 COUNTI ES AT VARI OUS LOCATI ONS 1995 AGUA MANSA ROAD 15367 TAMARACK RD. $17,018,276 03/01/06 450
ACST- X071- (051) E W DEN ROADWAY $521,192 08/31/07 0
X0-71 0-(1E) RI VERSI DE CA 925092405 (951) 840-8230
) (951) 684- 5360
HB1 SWPPP
HA22
08-SBD-142-/5.7 I'N SAN BERNARDI NO COUNTY I N AND NEARR J NOBLE COWVPANY $1, 046,992 06/21/06 100%
08- 0F8504 CHI NO HI LLS FROM ORANGE COUNTY LINE P O BOX 620 $412,822 06/29/06 40%
TO ROUTE 142 AND 71 SEPARATI ON $0 10/ 27/ 06 °
OPEN GRADED ASPHALT CONCRETE ORANCGE CA 92856 10/ 30/ 06
(714) 637- 1550
HML SWPPP
08- SBD- 210-8. 3/15.1 I'N SAN BERNARDI NO COUNTY | N RANCHO BELAI RE WEST LANDSCAPE | NC MORO, BILL $4,023,938 08/12/03 0%
08- 498004 CUCAMONGA AND FONTANA AT VARI QUS P O BOX 6270 464 W FOURTH STREET $3, 884,563 09/03/03 0%
STPL-6208- (004) E LOCATI ONS 6TH FLOOR $6, 720 07/10/07 0
-0 H GHWAY LANDSCAPI NG AND | RRI GATION  BUENA PARK CA 90622 SAN BERNARDI NO, CA
(714)523-9200 92401- 1400 PLANT EST
HE14 SWPPP (951) 830-6815 SATI S
08- SBD- 210- 12. 9/ 13 I'N SAN BERNARDI NO COUNTY I N FONTANA VANCE CORPORATI ON ABU- GHARBI EH, | MAD $847,414 01/ 24/ 06 0%
08- 204334 AT THE NORTH WEST CORNER OF BEECH 2271 N. LOCUST AVENUE 9225 STELLER COURT $804, 490 02/ 02/ 06 0%
CMLN- 6208- (010) E AVENUE UNDERCROSSI NG STE B $0 08/17/07 0
--() CONSTRUCT PARK AND RI DE RI ALTO, CA 92377-4113
(951) 232-3610 PLANT EST
HB6 SWPPP SATI S
08- SBD-215-2.7/5 I'N SAN BERNARDI NO COUNTY I N COLTON BEADOR CONSTRUCTI ON COVPANY ABDELKHALEQ $4, 323,254 05/24/06 41%
08-0C1804 AND SAN BERNARDI NO FROM WASHI NGTON 26320 LESTER Cl RCLE HUSSAM SAOUD, NAHRO $793,380 06/06/06 18%
AVENUE OVERCROSSI NG TO 0.4 KM SQUTH 790 S. VIA LATA STE $134, 420 04/ 06/ 07 0
OF ORANGE SHOW ROAD OVER CORONA CA 92883 100
UPGRADE MEDI AN BARRI ER (951) 674- 7352
HA27 SWPPP (951) 830- 6629
08- SBD-247-2.7/3.3 I' N SAN BERNARDI NO COUNTY | N YUCCA CGRANI TE CONSTRUCTI ON COVPANY CHAN, KHONSON $1, 938,333 06/ 27/06 13%
08- 0E9104 VALLEY FROM 0.5 KM NORTH TO 0.5 KM P O BOX 50085 $229, 458 07/07/ 06 12%
SOUTH OF BUENA VI STA DRI VE AND $229, 458 03/ 27/ 07 0

HB1 SWPPP

SKYLI NE RANCH ROAD
SI GNALI ZE AND W DEN | NTERSECTI ON

WATSONVI LLE CA 950775085
(831) 724- 1011
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
08- SBD- 330- 30. 8/31. 8 I' N SAN BERNARDI NO COUNTY NEAR VANCE CORPORATI ON $6,272,041 07/07/06 99%
08-0H4104 Hl GHLAND FROM 2. 6 KM NORTH OF 2271 N LOCUST AVENUE $5, 423,382 07/ 14/ 06 78%
ACST- 4113- (004) E H GHLAND AVENUE OVERCROSSI NG TO 0.6 $2, 209,872 10/ 23/ 06 0
41-13 0- (4E) KM SOUTH OF CI TY CREEK BRI DGE RI ALTO CA 92377
--0) CONSTRUCT ROCK SLOPE PROTECTI ON (909) 355- 4333
HA23 SWPPP
08- SBD- 395-4. 3/11.7 I'N SAN BERNARDI NO COUNTY I N HESPERI A ORTI Z ASPHALT PAVI NG COVPANY $1, 545,483 09/19/06 0%
08- 065804 AND VI CTORVI LLE AT VARI QUS LOCATIONS P O BOX 883 $0 09/28/06 0%
OVERLAY ROADVAY $0 °
COLTON CA 92324
(909) 382- 2233
HA22 WPCP
08- SBD- 395- 46. 0/ 52 I'N SAN BERNARDI NO COUNTY AT KRAMER ORTI Z ASPHALT PAVI NG I NC SARKI N, SUE $1, 194,438 04/25/06 71%
08- 0F8904 JUNCTI ON FROM ROUTE 58 TO DESERT HI LL P O BOX 883 15367 TAMARACK RD $1, 051,024 05/11/06 100%
ROAD $0 09/ 01/ 06 0
RESURFACE ASPHALT CONCRETE COLTON CA 92324 (951) 232-3748
(909) 382- 2233 SUSPENDED
HML WPCP
08- SBD-5731-/0 I'N SAN BERNARDI NO COUNTY AT THE DRP NATI ONAL | NC. VERLENG A, ROVANO $926,898 01/18/06 99%
08- 499904 VI DAL MAI NTENANCE STATI ON 2694 E GARVEY AVE SOUTH #183 ( CONSTRUCTI ON TRAI LER) $907,515 01/24/06 98%
UPGRADE NAI NTENANCE STATI ON C/ O CALTRANS $32,800 10/ 24/ 06 °
WEST COVI NA, CA 91791 MAI NTENANCE HC 20 BOX
414
HA12

(951) 538-9810

Totals: Authorized Final Amt: $493, 071, 314 Completed to Date: $305, 304, 826  Work This Month: $22, 441, 910




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
08- RI V- 10-85.8/86. 4 08- OF3004
08- RI V- 10- 15. 8/15.9 08- 0C9504
08- Rl V- 10- 156. 2/ 156. 4 08- 0F9404
08-RI V-60-.5/7.5 08- 354804
08-RIV-71-/2.7 08- 446514
08-RI V-74-27.5/30.5 08- 0F8304
08-RIV-74-71.7/85.2 08-3424U4
08-RIV-74-71.8/101.5 08- 0F9104
08-RI V-74-23.5/25.9 08-1A0104
08-RIV-91-7.4/21.6 08-4353U4
08- RI V-215-37.7/43.9 08- 334844
08- Rl V-371-58.4/75. 8 08-0C4704
08- SBD- 10- 27. 6/ 30. 6 08- 0F1114
08- SBD- 15-12. 7/ 15 08- 0A4234
08- SBD- 15-40.5/0 08- 279004
08-SBD- 15-41.1/41.7 08- 493504
08- SBD- 15-74. 1/ 86. 4 08-1A9104
08- SBD- 15-74. 9/ 124 08-4567V4
08- SBD- 15- 115. 3/ 119 08-476104
08- SBD- 18- 20. 6/ 39. 5 08- 0H8104
08- SBD- 30- 26. 7/ 30. 2 08- 0F1404

08- SBD-38-.5/0 08- 0F4104
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Cnty Rt Pm
08- SBD-38-9.3/9.6

08- SBD- 38- 14. 8/ 59. 4
08- SBD- 40- 80. 0/ 97
08- SBD- 40- 80. 4/ 97. 6
08- SBD- 40-97. 6/ 97. 6
08- SBD- 40- 73. 0/ 91
08- SBD- 40- 125. 0/ 132. 8
08- SBD- 40- 136. 0/ 143. 7
08- SBD- 60-.6/3.5

08- SBD-62-.8/9.6

08- SBD- 62- 33. 0/ 34. 2
08- SBD- 66-17.1/0
08-SBD-83-.9/1

08- SBD- 138-29. 1/ 37.8
08- SBD- 138-/13.9

08- SBD- 142-/5.7

08- SBD- 210-8.3/15.1
08- SBD- 210- 12. 9/ 13
08- SBD- 215-2.7/5

08- SBD-247-2.7/3.3
08- SBD- 330- 30. 8/ 31. 8
08- SBD- 395-4.3/11.7

Statement of Ongoing Contracts - Index

Contract

08- 358424
08- 0H4004
08-0J1304
08-0J1014
08-0J0204
08- 463004
08- 0F9204
08- 0F9304
08- 451504
08- 359024
08- 1A1304
08- 492504
08- 449704
08- 0H5804
08-4697V4
08- 0F8504
08- 498004
08-204334
08-0C1804
08- 0E9104
08- 0H4104
08- 06804
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District Total:

Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
08- SBD- 395- 46. 0/ 52 08- 0F8904 8
08- SBD- 5731-/0 08- 499904 8

Statement of Ongoing Contracts - Federal Aid

08

Category Bid + CCO

FEDERAL Al D (| NTERSTATE) $50, 791, 950

FEDERAL Al D ( PRI MARY) $304, 018, 283

FEDERAL Al D ( SECONDARY) $52, 129, 960

STATE HI GHWAY $58, 230, 296

STORM DAMAGE REPAI R $10, 985, 000

$16, 915, 824

$493, 071, 314

Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod
08 $2, 693, 902
$2, 693, 902

Work completed this Period:

Work Comp
$49, 611, 596
$183, 781, 412
$28, 545, 534
$26, 188, 174
$3, 971, 475
$13, 206, 634
$305, 304, 826
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